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START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 7/23-7/27/2007 

GES Contract No: 68-S3-03-04 

LOCATION: Elkton Farm Firehole Site 

TO: 03-04-018 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A 0 N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord „ 0 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 
IBS nor 
rock Team# Grid #.& date % Comp MEC _Digs_ MDIbs lbs Scrap 

Neea twiM 
Yes/No 

1 H1C on 7/23 60% Pending 389 20 No 
K4A on 7/23, 30% Pending 900 35 .5 

H1C on 7/24 80% Pending 456 45 No 
K4A on 7/24 40% Pending 375 30 No 

H1Con7/25 90% Pending 386 No 
K4A on 7/25 50% Pending 420 17 Yes 

H1C on 7/26 100% 476 items 45 No 

K4A on 7/26 60% Pending EMM EMM EMM EMM Yes 

H1D on 7/26 20% Pending 350 15 No 
C3B on 7/26 40% Pending 150 Yes 

H1D on 7/27 50% Pending 395 No 

C3B on 7/27 50% Pending 250 10 Yes 

K4A on 7/27 65% Pending EMM EMM EMM EMM Yes 

Totals: 4116 139 31 71 

The Followings Grids have received a Quality Assurance check this week: 

H1C 

Comments: 
7/19 meeting: Guardian ops update, Sed pond finished w/sump, weir, a fence and erosion control. No work has 
been.done on the back road by the developer. ATK notifications when testing have been good. Advent trailer is on-
site. EPA OSC discussed Phase 2 App i for dets and primers, asks about inserting the reference a reference for det 
leads to avoid confusion. MDE requests inserting a secondary definition. Advent meeting scheduled for Wed. 
Meeting Thurs w/the developer at Guardian offices. RMC & EPA OSC discuss the RMC OA inspection report No 
discrepancies noted during OA surveillances, no heat related or other type of Health and Safety problems or 
concerns. 



START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 7/23-7/27/2QG7 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Siie 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QT"i' iTr& i i t-n 

N/A N/A 0 N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

0 Non El Caps 0 Pet Cord 0 

Perforators Time Fuze 0 

i he hollowing Grid Operations were Conducted: 
H35W 

rock 
Need EMM 

Yes/No Team# Grid # & date % Comp MEC d'9s MD lbs lbs Scrap 

1 H1C on 7/23 60% Pending 389 20 No 

K4Aon 7/23 60% Pending 900 35 No 

H1C on 7/24 80% Pending 456 45 No 

K4A on 7/24 70% Pending 375 30 No 

H1C on 7/25 90% Pending 386 NO 
K4A on 7/25 80% Pending 420 17 Yes 

H1C on 7/26 .100% 

K4Aon 7/26 Pending 

H1D on 7/26 Pending 

C3B on 7/26 Pending 

Totals: 2926 114 15 53 

The Followings Grids have received a Quality Assurance check this week: 

H1C 

Comments: 
7/19 meeting: Guardian ops update, 3ed pond finished w/sump, weir, a fence and erosion control No work has 
been done on die back road by the developer. ATK notifications when testing have been good. Advent trailer Is on-
site. EPA OSC discussed Phase 2 App I far dets and primers, asks about Inserting the reference a reference for det 
leads to avoid confusion. MOE requests inserting a secondary definition. Advent meeting scheduled for Wed. 
Meeting Thurs wfthe developer at Guardian offices. RMC & EPA OSC discuss the RMC QA inspection report No 
discrepancies noted during QA surveillances, no heat related or other type of Health and Safety problems or 
concerns. 



START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 7/23-7/27/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during DemO Operations: 

NonEICaps 0 Pet Cord 0 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team# Grid # & date. % Comp MEC _Digs_ MD lbs lbs Scrap 
IBS HOT 
rock 

Need EMM 
Yes/No 

H1C on 7/23 60% Pending 389 20 0 No 
K4Aon7/23 30% Pending 900 35 

H1C on 7/24 80% Pending 456 45 No 
K4A on 7/24 40% Pending 375 30 No 

H1Con7/25 90% Pending 386 No 
K4Aon7/25 50% Pending 420 17 Yes 

H1Con7/26 100% 476 items 45 No 

K4A on 7/26 60% Pending EMM EMM EMM EMM Yes 

H1D on 7/26 20% Pending 350 15 No 
C3B on 7/26 40% Pending ,150 Yes 

H1D on 7/27 50% Pending 395 No 

C3B on 7/27 50% Pending 250 10 Yes 

K4A on 7/27 65% Pending EMM EMM EMM EMM Yes 

Totals: 4116 139 31 71 

The Followings Grids have received a Quality Assurance check this week: 

H1C 

Comments: 
7/19 meeting: Guardian ops update, Sed pond finished w/sump, weir, a fence and erosion control. No work has 
been done on toe back road by toe developer. ATK notifications when testing have been good. Advent trailer is on-
site. EPA OSC discussed Phase 2 App I for dets and primers, asks about inserting toe reference a reference for det 
leads to avoid confusion. MDE requests inserting a secondary definition. Advent meeting scheduled for Wed. 
Meeting Thurs w/the developer,at Guardian offices. RMC & EPA OSC discuss the RMC OA inspection report No 
discrepancies noted during OA surveillances, no heat related or other type of Health and Safety problems or 
concerns. UXOT-2 Sonny Pothis demobilized, last work-day was 7/27 




